U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Date:

Subject:

From:

To:

POLREP Number:

rooneCecunrxwron

12/2/99 .
Alliea Paper, Kalamazoo Co., Kalamazoo, Michigan

Brad Stimple, U.S. EPA OSC, ERB, Response Section 3

. Karl, U.S. EPA, ERB Chief, Chicago, IL

Nachowicz, U.S. EPA, ERB, RS3, Chicago, IL

. Messenger, U.S. EPA, ERB, Chicago, IL
. Mouid, OSWER, Washington, D.C.

Johnson, U.S. EPA, ORC, Chicago, IL

. Hill, U.S. EPA, OPA, Chicago, IL

. Hahnenberg, U.S. EPA, RPM, Chicago, IL

. Cornelius, Superfund Section, ERD, MDEQ, Lansing, Ml

. Krause, Environment | Health Dept., Kalamazoo, Co., Kalamazoo, Ml

. Williams, U.S. Fish & Wildlife, Lansing, MI

POLREP 16 (FINAL)

Il. BACKGROUND

Site No.: 059B

EPA/IAG ID#: DW96947885-01
Response Authority: CERCLA (ERB)
CERCLIS No.: MIDO06007306

Action Memorandum Status:

Start {Mobilization) Date: 8/3/98
Completion Date: 10/22/99
Demobilization Date: 9/23/99

- Approved, 6/5/98

lil. SITE INFORMATION

A. Incident Category

CERCLA incident category:

Inactive Production Facility {Paper Mill)

B. Site Description

1. Site Location

{SEE POLREP 1 FOR ADDITIONAL INFORMATION)

2. Description of Threat

(SEE POLREP 1 FOR DETAILED INFORMATION)

C. Preliminary Assessment/Site Inspection Results

(SEE POLREP 1 FOR DETAILED INFORMATION)
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EPA Reg

NPL Status: Listed - August 1990 - Sate Lead

- Ceiling Increase/12-Month Exemption - 6/10/99



IV. RESPONSE INFORMATION
A. Situation
1. Current Situation
All site activities are complete. All objectives of the Action Memorandum have been achievéd.
2. Removal A::tivities to Date (9/24/99 to 10/22/99)

U.S. ACE Rapid Response contractors returned to the site on 10/20 to 10/22/99 and performed the following
activities: '

1.) Approximately 300 tons of crushed stone was imported to the site and placed along the dirt road east of the
HROLs and FRDLS to help with road and bank erosion.

2.) Five galion pails of sample material used during the two treatability studies was returned to the site and
wer2 emptied into the on-site containment areas (lagoon #4).

3.) Remaining subcontractor heavy ecuipment was removed from the site.
4.} Final report has been completed in Draft form.
3. Enforcement
{SEE POLREP 1 FOR DETAILED INFORMATION)
B. Planned Removal Activities
No further removal activities are planned.
C. Next Steps
* Coamplete final report.
D. Key Issues
No key issues to discuss.

V. COST INFORMATION (approximate totals as of 11/10/99)

CEILING COSTS
U.5. ACE $9,500,000 $8,150,000
{Weston)
U.S. EPA $ 150,000 $ Not Available

NOTE: The above accounting expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data, which the OSC must rely upon, may not be entirely up-to-date.

VI. DISPOSITION OF WASTES

No off-site disposal.



